January 30, 2006

Marlene H. Dortch

Secretary

Federal Communications Commission
445 12" Street SW

Washington, D.C. 20554

Re:  WT Docket No. 94-102
Reporting Requirements of DA 05-200
Northeast Communications of Wisconsin, Inc. d/b/a Cellcom

Dear Ms. Dortch:

Pursuant to Commission Order DA 05-200 in WT Docket No. 94-102, Northeast
Communications of Wisconsin, Inc. (“Cellcom”) hereby files its February 1, 2005 Status Report.

1. Number and status of Phase II requests from PSAPs
¢ Number of counties in which Cellcom provides service = 22
o Number of counties that have not requested Phase I = 8
o Number of requests received = 14
= Number of requests considered invalid = 0
* Number of counties where Cellcom has implemented Phase IT = 11
= Number of counties with implementation date scheduled = 3

2. Estimated dates on which Phase II service will be available to PSAPs served by
Cellcom’s network
¢ Cellcom has already implemented Phase II service in the following eleven
counties: Brown, Calumet, Lincoln, Marathon, Outagamie, Portage, and
Winnebago (all Wisconsin); and Delta, Dickinson, Houghton, and Marquette (all
Michigan).
¢ Cellcom is scheduled to provide Phase II service to the following three counties
(all Wisconsin) on the dates listed: Door (2/28/06), Manitowoc (1/31/06), and
Marinette (12/31/06). NOTE: Cellcom is currently ready to turn Phase II service
on in all three of these counties. The reason for the delay is that the PSAPs are
not ready to receive and utilize Phase IT data. Marinette County had repeatedly
delayed the implementation date so the date listed is just a guess as to when they
will actually be ready to go. They have repeatedly missed the deadlines they have
asked for in their requests and subsequent updates.
¢ Cellcom is prepared to implement Phase II service within six months of receipt of
a valid request from any county that is served by Cellcom’s network. Since the
county determines that date, it is impossible for Cellcom to know the estimated



date for which Phase II service will be available for a specific county where
Cellcom has yet to receive a request.

The counties included an estimated date as to when they would be ready for Phase
II service in their E911 grant applications to the state of Wisconsin. In Cellcom’s
waiver request, a table showing these estimated dates was provided as Exhibit 5
(attached hereto).

3. Status of its coordination efforts with PSAPs for alternative ninety-five percent handset
penetration dates

Cellcom continues to coordinate its E911 efforts with local PSAPs. Most
recently, Cellcom notified the 22 PSAPs in its service area of the relief granted to
Cellcom by the FCC, what this means for customers in those counties and
included a copy of this report.

4. Efforts to encourage customers to upgrade to location-capable handsets

Cellcom continues to offer various aggressive incentive programs to its
subscribers, including those subscribers that still use non-compliant handsets.
With respect to specific efforts at converting non-compliant handsets, Cellcom
undertook two efforts recently that highlight our commitment to attaining a 95%
penetration level. The first effort involved sending letters to all analog handset
prepaid customers with an offer to upgrade to a digital, compliant handset. The
other effort involved converting the handsets that Cellcom provides at no cost to
Neighborhood Watch Programs and emergency vehicles.

5. Extent of subscribers located in areas with analog service only

Cellcom currently has no subscribers located in areas with analog service only.
All cell sites in its network — except one — have digital capabilities. However,
there are subscribers, especially those who use analog 3-watt bag phones, who
recelve a stronger, clearer analog signal despite the availability of a digital signal.

6. Percentage of customers with location-capable phones

As of January 23, 2006, Cellcom is at 87.1% penetration.

7. Detailed information on its status in achieving compliance and whether it is on schedule
to meet the December 9, 2006 revised deadline

Although Cellcom has made substantial strides since mid-2005, it does not expect
to continue transitioning customers to compliant handsets at the same rate.
Despite all of its efforts, Cellcom still faces obstacles with its analog subscribers
and the extended churn rate with respect to non-compliant handsets. Thus,
Cellcom will make every effort possible to satisfy its 95% penetration
requirement by December 9, 2006, but, at this time, believes it will not meet it.



Should the Commission have any questions on this report, please do not hesitate to contact me at
920-617-7175.

Sincerely,

Fol G+

Larry L. Lueck
Manager of Government Relations

cc: Jeff Cohen, Esq., Wireless Telecommunications Bureau



Wisconsin’s E911 Implementation Schedule’

County Phase 1 Impl. Date Phase II Impl. Date

Adams 3Q 2007 3Q 2007
Ashland 4Q 2006 40Q 2006
Barron 4Q 2005 4Q 2005
Bayfield 4Q 2006 4Q 2006
Brown 1Q 2006 1Q 2006
Buffalo 3Q 2007 3Q 2007
Burnett 1Q 2006 1Q 2006
Calumet 4(Q) 2005 4Q 2005
Chippewa 1Q 2006 1Q 2006
Clark 1Q 2006 1Q 2006
Columbia 1Q 2006 1Q 2006
Crawford 4Q 2005 4Q 2005

ane September 2005 September 2005
Pg:l_ge April 2006 April 2006
Door January 2006 January 2006
[Douglas 3Q 2005 3Q 2005
[Dunn 1Q 2006 1Q 2006
[Eau Claire 1Q 2006 1Q 2006
[Florence September 2005 September 2005
[Eond du Lac January 2005 January 2005

orest January 2006 January 2006
Grant 1Q 2006 1Q 2007
Green November 2006 November 2006
Green Lake 4Q 2006 4Q 2006
Towa 4Q 2006 4Q 2006
Iron
Jackson September 2005 September 2005
Jefferson December 2005 December 2005
Juneau
Kenosha 4Q 2007 4Q 2007
Kewaunee 3Q 2007 3Q 2007

a Crosse 1Q 2007 1Q 2007

afayette 1Q 2006 1Q 2006
Langlade 2Q 2006 2Q 2006
Manitowoc 4Q 2005 4Q 2005

This information contained in this exhibit was obtained from each PSAP's Wireless 911 Grant
Application filed with the Public Service Commission of Wisconsin in which, in part, the PSAP sets forth
the date of which it anticipates being Phase I and Phase Il ready. To search for each PSAP’s Wireless 9111
Grant Application, goto http://psc.wi.gov/apps/erf _search/default.aspx and enter
* 05 TR 104: in the Utility/Docket section.

Bold = Counties Cellcom provides service



Marathon 1Q 2006 1Q 2006
[Marinette 2Q 2006 2Q 2006
(Marquette 4Q 2006 4Q 2006
Menominee
Milwaukee 3Q 2005 3Q 2005
onroe 3Q 2007 4Q 2007
Oconto January 2006 January 2006
Oneida June 2006 June 2006
Outagamie 4Q 2005 4Q 2005
Ozaukee 2Q 2006 2Q 2006
epin 3Q 2006 3Q 2006
ierce 3Q 2006 3Q 2006
Polk 2Q 2006 2Q 2006
Portage August 2005 August 2005
IPrice 2Q 2006 2Q 2006
[Racine June 2005 June 2005
[Richland 2Q 2006 2Q 2006
[Rock 3Q 2006 3Q 2006
usk May 2005 March 2006
St. Croix July 2006 July 2006
Sauk 1Q 2007 1Q 2007
Sawyer 4Q 2005 4Q 2005
Shawano 3Q 2006 3Q 2006
Sheboygan 2Q 2006 2Q 2006
Taylor
Trempealeau 3Q 2006 3Q 2006
Vernon 1Q 2007 1Q 2007
Vilas November 2005 November 2005
Walworth 3Q 2005 3Q 2005
'Washburn 4Q 2006 4Q 2006
Washington 4Q 2005 4Q 2005
'Waukesha August 2004 February 2005
Waupaca 3Q 2006 3Q 2006
'Waushara 4Q 2006 4Q 2006
Winnebago 4Q 2005 4Q 2005
'Wood 4Q 2006 4Q 2006

Bold = Counties Cellcom provides service




